

WBS	Name	Start	Finish	Work	Duration	Slack	Cost	Assigned to
1	System Architecture	Sep 22	Sep 24	6d	3d	34d 3h	0	Alex, Michael
2	Skeleton Code	Sep 22	Oct 4	14d	14d	15d	0	Alex, Duncan, Elisabeth, Kit, Michael, Michelle, Ryan
3	Keypad Research	Sep 22	Sep 28	7d	7d	30d 3h	0	Ryan
4	Speech Module Research	Sep 22	Sep 28	7d	7d	30d 3h	0	Elisabeth
5	Psudocode	Sep 29	Oct 5	7d	7d	24d 1h	0	Alex, Duncan, Elisabeth, Kit, Michael, Michelle, Ryan
6	Interfaces	Sep 29	Oct 5	7d	7d	24d 1h	0	Alex, Duncan, Elisabeth, Kit, Michael, Michelle, Ryan
7	Draft Compile, Review and Evaluation	Oct 6	Oct 6	N/A	N/A	23d 3h	0	
8	A/D interfacing	Oct 4	Oct 8	4d	4d	15d	0	Elisabeth
9	Serial Transmission (+debug)	Oct 4	Oct 11	7d	7d	17d 7h	0	Michael
10	Keypad Interface	Oct 4	Oct 11	7d	7d	17d 7h	0	Ryan
11	Calculate Mass	Oct 4	Oct 4	1d	4h	24d 3h	0	Duncan, Michelle
12	Weigh Function	Oct 4	Oct 4	1d	4h	24d 3h	0	Duncan, Michelle
13	Sample Rate, Data Storage	Oct 6	Oct 10	4d	4d	18d 7h	0	Alex
14	Calibration Method	Oct 8	Oct 11	8d	2d 5h	15d 1h	0	Alex, Duncan, Michelle
15	Serial Recieve	Oct 4	Oct 11	7d	7d	17d 7h	0	Kit
16	Settings Base	Oct 2	Oct 4	2d	2d	24d 7h	0	Kit
17	Code, Hardware Integration	Oct 13	Oct 13	N/A	N/A	10d	0	
18	Operating State Transitions	Oct 13	Oct 19	7d	7d	9d 3h	0	Alex
19	USER_LOCAL	Oct 13	Oct 15	3d	3d	13d 6h	0	Michael, Ryan
20	USER_REMOTE	Oct 13	Oct 15	3d	3d	11d 6h	0	Kit, Michelle
21	COUNT	Oct 13	Oct 15	3d	3d	13d 3h	0	Duncan
22	CALIBRATE	Oct 11	Oct 13	6d	2d	15d 1h	0	Alex, Duncan, Kit
23	FACTORY	Oct 15	Oct 17	2d	2d	11d 6h	0	Kit
24	TARE	Oct 13	Oct 14	1d	1d	15d 1h	0	Duncan
25	User Manual	Sep 22	Oct 23	1d	35d	6d 2h	0	Alex, Duncan, Elisabeth, Kit, Michael, Michelle, Ryan
26	Technical Manual	Sep 22	Oct 29	1d	42d		0	Alex, Duncan, Elisabeth, Kit, Michael, Michelle, Ryan
27	Speech Module	Oct 13	Oct 19	7d	7d	9d 3h	0	Elisabeth

